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Undnted 6/1/2011 

I Accomplishments
~=='=:"""';:;,"",----jrHot mix As halt paving starts Wednesday, June 1st 

Proiect I Bethesda Lot 31 Parkine Gara2.e-CIP 500932 
Last Week's IThe County has reached an agreement in principle with the 
Accomplishments developer on an amendment to the GDA to re-size the garage 

(reduced from 5 levels to 4 levels). 
1\ext Week' s Goals Finalize the GDA amendment and forward for signatures. 

i 3-vVeek Look-Ahead DOT is now reviewing final design documents (DDs) for the re-
Iof Major Activities sized garage Sign off is later in June 2011_ Review of 

construction documents (CDs) will follow shortly. Verizon 
work to relocate utilities continues, 

Project Batter)! Lane from Old Georgetown Road to l\'1D355~ 

pavement patching, milling and resurfacing project 
Last Week's Project started May 24\I, Pavement milling is complete I 
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This is a typical shave and pave project that should be 
completed within three weeks pending inclement weather. 

Jones Brid e Road & S rin Valle-Traffic Si nal 
Controller cabinet installed. 

Com Iere all wiring terminations, establish communications. 
I Activation of the signal will be scheduled in coordination with 
: installation of the Spring Valley Community access restrictions 

S rin Vallev Communitv Access Restrictions 
Final design of temporary channelization and signing restricting 
right turns from SB 1\1D 185 onto 'Woodlawn Road, .vlontrose 
Driveway and Parsons Road is in final stage. I 

Confirmwith community if right turns are to be restricted at alll 
mtersecnons. 

, Finalize design with SHA 

Cedar Lane over Rock Creek - Brtdze Rehabilitation 
Pre-detour meeting held, Cedar Lane detour on schedule for 

I June 16th at 7:00 PM, completed walking platform on temporary 
pedestrian bridge, 
Complete drainage work on Cedar lane and continue sidewalk 
tie-in to pedestrian bridge. 
Pepco provide service to new signal, place detour signs and 
cover, place permanent sidewalk on south side of Cedar Lane 

I
 



I Protect West Cedar Lane 

! Last '\leek's I) County received the comments from ~1:H on the right of 
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, 
entry agreement on 5/27/11. 

2) County sent a revised signal plan to ~IH on 5/24/11 
I) Review and finalize the right-of-entry agreement for 

construction. 
2) Initiate survey field work for metes and bound 

description. 

3) Issue NTP for construction. Anticipate stall of
 
construction before the end of June
 

Jones Br'idae Road Sidewalk
 
Open new sidewalk from hID 355 turu Gunnell Road Street 

I Light infrastructure caught-up with sidewalk placement. 
! Verizon Business 95?,~ complete. 

Next Week's Goals Complete final sod placement from Grier Road thru University 
Road, now that Verizon Business is near completion, start 
construction of sidewalk from Gunnell Road thru Grier Road. , 

I 
I .i-Week Look-Ahead 
, of Major Activities 

Continue construction of sidewalk moving east towards :MD 
185, 

Battery Lane Wayfinding 

Signage is complete. 

CVID355 Sidewalk 

Sidewalk construction is complete. 

MD355 Multimodal Crossina 

, 6/1/11 meeting at FH\\'A to discuss MOA preparation and , 
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: project issues with all federal and state agencies and with 

I I, WNIATA 
3 M Week LookM Ahead Follow up on decisions made at 6/1/11 meeting. Awaiting OEA 
of Major Activities guidance to apply for appropriated money by congress. 


